



## **SCHEDULE OF EVENTS**

**May 18, 12:00pm:** Builders and Trade Partners Chaos Planning

**June 1, 12:00pm:** KICK-OFF, Builder and Family Meet-and-Greet

**June 2:** Clear crawlspace, paint foundation, run exterior and interior walls, and set floor joists

**June 3:** Install windows, frame interior, set up siding, and build porch

**June 4:** Shingle roof, insulate walls and ceiling, and install underlayment

**June 5:** Paint the interior, finish siding and caulking, and paint exterior siding and trim

**June 6:** Paint the exterior, install baseboards, and install kitchen cabinets and counters

**June 7:** Finish painting and install porch railings

**June 8:** Install hardware, clean interior, rake and clear lot, landscape, and touch up painting

June 8, 6:00pm: Group Dedications at Gideon Pointe